
ID Task Name Start Finish Duration

2009 2010

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

1 52w 1d20/07/201021/07/2009MS-01 AAF data model

2 1d21/07/200921/07/2009
MS-02 AAF structured storage 

mapping

3 1d21/07/200921/07/2009MS-03 Structured storage specification

4 1d21/07/200921/07/2009MS-04 AAF KLV mapping

5 52w 1d20/07/201021/07/2009MS-05 AAF XML mapping

14w 4d30/10/200921/07/2009MS-06 Integration of BXF with MXF6

8 1d21/07/200921/07/2009
IS-02 Web services API for Material 

Exchange Formats (wsMXF)

9 21w 4d18/12/200921/07/2009
IS-03 Media Authoring with Java API 

(MAJ API)

10 1d21/07/200921/07/2009AS-01 AAF edit protocol

11 23w 3d31/12/200921/07/2009AS-02 MXF Versionning

12 23w 3d31/12/200921/07/2009AS-03 MXF Program Delivery

13 52w 2d21/07/201021/07/2009AS-04 Language tagging

14 14w 4d30/10/200921/07/2009AS-05 AAF effects protocol

In progress – SMPTE 2033

7 10w 2d30/09/200921/07/2009IS-01 AAF toolkit (1.1.4 release)

In progress – SMPTE 2001

Published by AMWA

Published by AMWA

Published – SMPTE 377M-2004

Version 1 published, updates pending

Published by AMWA

In progress – SMPTE group 31FS-10 MCA

15 0w21/07/200921/07/2009AS-6 Content integrity ? New project required
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